COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2018

ESTI MATE SUMVARY 12:22: 49
CONTI D C20575 ESTI MATE NG 0023 PROG SPEC YR: 2005
PCN: 20575- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 330.0 DAYS TI ME ALLOW 342 WORK DAYS
CROSSROADS BRI DGE REPLACENENT PERCENT TIME:  96. 49 ORI G TIME ALLOW 290 WORK DAYS
PROJECT NO. | MD253- 242
CROSSROADS BRI DGE REPLACEMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 07/ 25/ 2018 DATE TI ME STARTED 09/12/2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/25/2016 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 09/12/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 23,236, 427.91 PARTI Cl PATI NG $ 21,825,601.15 $ 597, 135. 87
AWARD PRQIJECT AMT: $ 21, 544,006.09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 93. 93% TOTAL EARNI NGS 21, 825, 601. 15 597, 135. 87
FUNDS AVAI LABLE: $ 1,410, 826.76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 21, 825, 601. 15 597, 135. 87
TOTAL CLAI MS: $ 0.00 RETAI NAGE -323,160. 09 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 21,502, 441. 06 597, 135. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 21,502, 441. 06 597, 135. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 597, 135. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00015

0020 202-00019

0025 202-00021

0030 202-00024

0035 202-00026

0040 202-00027

0045 202-00035

0050 202-00037

0055 202-00070

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Headwal |

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Enbankment Protector Type 5

*Renpoval of Slope and Ditch Paving

Renoval of Riprap

*Renoval of Pipe

*Rermoval of End Section

*Renpoval of Barricade

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
16, 193. 03000
17. 000
EACH
515. 23000
2. 000
EACH
757. 08000
9. 000
EACH
1, 083. 04000
5. 000
EACH
1, 083. 04000
2.000
EACH
788. 62000
811. 000
5%
57. 83000
242.600
sy
7. 89000
2, 000. 000
LF
25. 23000
6. 000
EACH
325. 97000
2. 000
EACH

315. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

17. 000
0. 000
17. 000

2.000
0. 000
2.000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

811. 000
0. 000
811. 000

242.600
0. 000
242.600

1, 393. 500
0. 000
1, 393. 500

4. 000
2.000
6. 000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 08/ 10/ 2018

12: 22: 49
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
16, 193. 03
0. 00
8, 758. 91
0. 00
1,514. 16
0. 00
9, 747. 36
0. 00
5, 415. 20
0. 00
1,577. 24
0. 00
46, 900. 13
0. 00
1,914.11
0. 00
35, 158. 00
651. 94
1, 955. 82
0. 00
630. 90



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0060 202-00155 *Renoval of Wall 1, 026. 000 1, 026. 000
LF 0. 000 0.00
26. 29000 1, 026. 000 26,973. 54
0065 202-00190 *Renpval of Concrete Median Cover Material 124. 000 114.000
SY 10. 000 231. 30
23.13000 124. 000 2,868.12
0070 202-00200 *Renoval of Sidewal k 939. 000 889. 200
SY 0. 000 0.00
6. 05000 889. 200 5, 379. 66
0075 202-00203 *Rermoval of Curb and Gutter 850. 000 708. 200
LF 23.000 145. 13
6. 31000 731.200 4,613. 87
0080 202- 00206 *Renmpval of Concrete Curb Ranp 10. 000 7.100
SY 0. 000 0.00
157. 72000 7.100 1,119.81
0085 202-00210 *Renopval of Concrete Pavenent 13, 221. 400 13, 221. 400
SY 0. 000 0. 00
8. 41000 13, 221. 400 111,191.97
0086 900-00022  Added Item (Square Yard)/ CMO#5 Rem Conc Pvnt per inch 8, 572. 800 8,572. 800
SY 0. 000 0. 00
0. 73000 8,572. 800 6, 258. 14
0087 900- 00022 Added Item (Square Yard)/ MCR#18 Rem Conc Pvnt 0. 000 0. 000
SY 0. 000 0. 00
4. 38000 0. 000 0. 00
0090 202-00212 *Renoval of Concrete Pavenent (Special) 43,577. 400 43,577. 400
SY 0. 000 0. 00
3. 42000 43,577. 400 149,034. 71
0095 202-00220 *Renmoval of Asphalt Mat 85, 039. 600 85, 039. 600
SY 0. 000 0. 00
2.16000 85, 039. 600 183, 685. 54
0100 202-00240 *Renpval of Asphalt Mat (Pl aning) 10, 137. 500 10, 137. 500
SY 0. 000 0. 00

2.75000 10, 137. 500 27,878. 13



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0105 202-00250 *Renoval of Pavenent Marking 26, 136. 300 12,936. 700
SF 13, 199. 600 11, 087. 66
0. 84000 26, 136. 300 21,954. 49
0110 202-00254  *Renpval of Pavenent Marking (12 Inch) 14, 173. 300 6, 152. 200
SF 8, 021. 100 16, 924. 52
2.11000 14,173. 300 29, 905. 66
0115 202- 00420 Renoval of Pedestrian Rail 565. 000 565. 000
LF 0. 000 0.00
4.03000 565. 000 2,276.95
0120 202-00700 *Rermoval of Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
337.93000 6. 000 2,027.58
0125 202-00705 *Renoval of Light Standard Foundation 11. 000 6. 000
EACH 0. 000 0.00
564. 97000 6. 000 3, 389. 82
0130 202-00810 *Rermoval of Ground Sign 41. 000 37.000
EACH 4. 000 273. 40
68. 35000 41. 000 2,802. 35
0135 202-00821 *Renpoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
94. 64000 2.000 189. 28
0140 202-00827 *Rermoval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Renoval of Fence 1, 831. 000 1, 831. 000
LF 0. 000 0.00
1. 31000 1, 831. 000 2,398. 61
0150 202-01130 *Rermoval of Guardrail Type 3 3, 060. 000 2,784.000
LF 0. 000 0. 00
2.42000 2,784.000 6, 737. 28
0155 202-01170 Renoval of Guardrail Type 7 171. 000 0. 000
LF 0. 000 0. 00

14. 50000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0160 202-01200 *Renoval of Tensioned Cable Barrier 12, 665. 000 12, 665. 000
LF 0. 000 0. 00
3. 79000 12, 665. 000 48, 000. 35
0165 202-01300 *Renpval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
201. 31000 20. 000 4,026. 20
0170 203-00010  *Uncl assified Excavation (Conplete In Place) 338, 958. 000 338, 958. 000
cY 0. 000 0. 00
6. 73000 338, 958. 000 2,281, 187. 34
0175 203-00100 *Muck Excavation 100. 000 60. 000
cY 0. 000 0. 00
52.57000 60. 000 3,154.20
0180 203-01100 *Proof Rolling 50. 940 50. 940
HOUR 0. 000 0. 00
157. 72000 50. 940 8,034. 26
0185 203-01500 *Bl adi ng 50. 000 42.500
HOUR 1.500 283.91
189. 27000 44.000 8, 327. 88
0190 203-01510 *Backhoe 10. 000 6. 000
HOUR 4.000 820. 16
205. 04000 10. 000 2, 050. 40
0195 203-01550 *Dozi ng 10. 000 8.500
HOUR 0. 000 0. 00
210. 30000 8. 500 1,787.55
0200 203-01594 *Conbi nati on Loader 102. 000 100. 000
HOUR 2.000 378.54
189. 27000 102. 000 19, 305. 54
0205 203-01597 *Pot hol i ng 50. 000 46. 500
HOUR 0. 000 0. 00
700. 44000 46. 500 32,570. 46
0210 203-01622 Sweeping (Wth Pickup Broom 60. 000 52. 500
HOUR 0. 000 0. 00

368. 02000 52.500 19, 321. 05



CONTI D

CAT NO0200

0215 206- 00000

0220

208- 00002

0225

208- 00020

0230

208- 00035

0235

208- 00045

0240

208- 00051

0245

208- 00052

0250

208- 00070

0255

208- 00103

0260

208- 00105

0265 208-00207

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Structure Excavation

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggregat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type Il)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
157. 000
cy
16. 02000
19, 332. 000
LF
3. 05000
4,500. 000
LF
1. 00000
2, 000. 000
LF
4. 73000
7.000
EACH
1, 990. 22000
161. 000
LF
5. 26000
26. 000
LF
5. 26000
7. 000
EACH
3, 995. 68000
100. 000
HOUR
39. 90000
10. 000
HOUR
39. 43000
160. 000
DAY

245.17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

9, 416. 000
2,496.

11,912

000
000

3, 808. 500
0. 000

3, 808. 500

1,417
0. 000
000

000

1,417

7.000
0. 000
7.000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

80. 300
0. 000
80. 300

8. 000
0. 000
8. 000

. 000
7.000
. 000
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ESTI MATE RUN 08/ 10/ 2018

7,612

1,716

.00

80

.00

.00

.00

.00

.00

.00

.00

.00

12:22: 49

AMOUNT

1, 842

36, 331.

3,808

6, 702

13, 931.

846.

27, 969

3,203

315

35, 304

30

60

50

41

54

86

.00

76

97

44

48



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0270 208-00300 *Tenporary Berns 645. 000 645. 000
LF 0. 000 0. 00
5. 00000 645. 000 3,225.00
0275 210-00473 *Reset TV Caneras 2.000 2.000
EACH 0. 000 0. 00
1, 568. 19000 2.000 3, 136. 38
0280 210-00750 *Reset Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
2, 059. 24000 3. 000 6,177.72
0285 210-00815 *Reset Sign Panel 7.000 7.000
EACH 0. 000 0. 00
173. 50000 7.000 1,214.50
0290 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
3,912. 56000 2.000 7,825.12
0295 210-02018 *Relay Pipe (18 Inch) 26. 000 0. 000
LF 0. 000 0. 00
54. 68000 0. 000 0.00
0300 210-04010  *Adjust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
651. 93000 0. 000 0. 00
0305 210- 04050 *Adj ust Val ve Box 1. 000 0. 000
EACH 1. 000 441. 63
441. 63000 1. 000 441. 63
0310 212-00006  *Seeding (Native) 42.100 15. 970
ACRE 0. 000 0. 00
394. 31000 15. 970 6, 297. 13
0315 212-00028 *Seedi ng (Wetl ands) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 577. 24000 0. 000 0. 00
0320 212-00032 *Soil Conditioning 34. 800 15. 220
ACRE 0. 000 0. 00

788. 62000 15. 220 12, 002. 80



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0325 213-00002 *Mul ching (Weed Free Hay) 43.500 10. 300
ACRE 0. 000 0. 00
352. 25000 10. 300 3,628.18
0330 213-00012 *Spray-on Mil ch Bl anket 5. 200 0. 000
ACRE 0. 000 0. 00
2, 733. 89000 0. 000 0. 00
0335 213-00061 *Mul ch Tacki fier 8, 688. 000 4, 800. 000
LB 1, 400. 000 2, 646. 00
1. 89000 6, 200. 000 11, 718. 00
0340 213-00067 *Rock Mul ch (Weed Free) 15, 872. 000 0. 000
SF 0. 000 0. 00
1. 02000 0. 000 0. 00
0345 213-00070 *Landscape Weed Barrier Fabric 1, 764. 000 0. 000
Sy 0. 000 0. 00
1. 53000 0. 000 0. 00
0350 213-00460 *Metal Landscape Border (3/16x4 Inch) 121. 000 0. 000
LF 0. 000 0. 00
6. 36000 0. 000 0. 00
0355 214-00225  *Deciduous Tree (2.5 Inch Caliper) 11. 000 0. 000
EACH 0. 000 0. 00
571. 92000 0. 000 0. 00
0360 214-00350  *Deci duous Shrub (5 Gallon Container) 293. 000 0. 000
EACH 0. 000 0. 00
28. 39000 0. 000 0. 00
0365 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 8. 000 0. 000
EACH 0. 000 0. 00
563. 60000 0. 000 0. 00
0370 214-00650 *Evergreen Shrub (5 Gallon Container) 89. 000 0. 000
EACH 0. 000 0. 00
31. 54000 0. 000 0. 00
0375 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 33, 067. 000 28, 816. 000
Cl ass
Sy 0. 000 0. 00

2.00000 28, 816. 000 57, 632. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0380 217-00000 *Her bi ci de Treat nent 8, 410. 000 0. 000
Sy 0. 000 0. 00
0. 84000 0. 000 0. 00
0385 240-00010 Renoval of Nests 3.000 3. 000
HOUR 0. 000 0. 00
98. 84000 3. 000 296. 52
0390 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
29. 44000 0. 000 0. 00
0395 250-00010 Environnental Health and Safety Management 1. 000 0. 500
LS 0. 500 1, 115. 30
2, 230. 59000 1.000 2,230.59
0400 304-06007  *Aggregate Base Course (Cl ass 6) 22,329. 000 19, 571. 800
CcY 2,757.200 115, 967. 83
42. 06000 22,329. 000 939, 157. 74
0400 MATERI AL ALLOMNCE Aggr egat e Base Course (Cl ass 6) 0. 000
cY 0. 000 0. 00
15. 26000 0. 000 0. 00
0405 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 295. 000 165. 300
TON 0. 000 0.00
221. 81000 165. 300 36, 665. 19
0410 403-09210 *Stone Matrix Asphal t 0. 000 0. 000
TON 0. 000 0. 00
135. 20000 0. 000 0. 00
0415 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 8, 628. 660 8, 628. 660
TON 0. 000 0.00
91. 90000 8, 628. 660 792,973.85
0416 900- 00006 Added Item (Dol lar)/ HVA QPM Di sincentive 0. 000 - 33, 247. 850
DOL 0. 000 0. 00
1. 00000 - 33, 247. 850 -33,247.85
0417 412-00000 Furn Conc Pvnt 635. 000 635. 000
cY 0. 000 0. 00

127. 10000 635. 000 80, 708. 50



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0420 412-00800 *Concrete Pavenent (8 Inch) 9, 317. 000 9, 316. 500
Sy 0. 000 0.00
43. 00000 9, 316. 500 400, 609. 50
0425 412-00805  *Concrete Pavenent (8 Inch) (Fast Track) 83. 000 82. 300
SY 0. 000 0. 00
109. 00000 82. 300 8,970.70
0430 412-00900 *Concrete Pavenent (9 Inch) 3, 111. 000 2, 265. 400
SY 845. 600 38, 897. 60
46. 00000 3,111. 000 143, 106. 00
0431 900-00006 Added Item (Dollar)/ Price Reduction / Concrete 0. 000 -294. 400
Pavenent (9 Inch)
DOL 0. 000 0. 00
1. 00000 -294. 400 -294. 40
0435 412-01250 *Concrete Pavenent (12-1/2 Inch) 93, 450. 000 93, 450. 000
Sy 0. 000 0.00
60. 00000 93, 450. 000 5, 607, 000. 00
0435 MATERI AL ALLOMANCE Pavi ng Baskets 0. 000
EACH 0. 000 0. 00
63. 60000 0. 000 0. 00
0435 MATERI AL ALLOWANCE Dowel Baskets 0. 000
Sy 0. 000 0.00
3. 14916 0. 000 0. 00
0440 412-02000 *Concrete Safety Edge 22,150. 000 22,150. 000
LF 0. 000 0. 00
6. 50000 22, 150. 000 143, 975. 00
0445 420-00102  *Geotextile (Erosion Control) (Cass 1) 364. 400 364. 400
5% 0. 000 0.00
7.36000 364. 400 2,681.98
0450 506-00212 *Riprap (12 Inch) 179. 500 179. 500
cY 0. 000 0. 00
121. 97000 179. 500 21, 893. 62
0455 507-00000 *Concrete Slope and Ditch Paving 20. 650 20. 650
cY 0. 000 0.00

508. 52000 20. 650 10, 500. 94



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0460 507-00725 *Slope and Ditch Paving (Special) 8, 120. 000 8, 120. 000
LF 0. 000 0.00
13. 75000 8, 120. 000 111, 650. 00
0461 900- 00006 Added Item (Dol lar)/ S& Paving Price Reductioin 0. 000 -711. 840
DOL 0. 000 0. 00
1. 00000 -711. 840 -711.84
0462 514-00000 Pipe Railing MCR #3 - Pipe Railing 28. 000 0. 000
LF 0. 000 0. 00
335. 50000 0. 000 0. 00
0465 601-01000 *Concrete Class B 4. 400 4.000
cY 0. 400 389. 05
972. 63000 4.400 4,279.57
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 209. 000 188. 000
LB 21.000 18. 27
0. 87000 209. 000 181. 83
0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 88. 000
LF 14. 000 883. 26
63. 09000 102. 000 6, 435. 18
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 070. 000 852. 000
LF 0. 000 0.00
73.61000 852. 000 62,715.72
0485 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 372. 000 372. 000
(Conplete In LF 0. 000 0.00
100. 95000 372.000 37,553. 40
0490 603-02271  *34 x 22 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
Conpl ete
(Corp LF 0. 000 0.00
117. 77000 208. 000 24,496. 16
0495 603-02272 *34 x 22 Inch Reinforced Concrete End Section 1. 000 1.000
Elliptical
EACH 0. 000 0. 00
1, 813. 83000 1.000 1,813.83
0500 603-05018 *18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00

977.89000 2.000 1, 955.78



CONTI D

CAT NO0200

0505 603-05024

0510

603- 05124

0515

604- 00305

0520

604- 00505

0525

604- 19105

0530

604-19410

0535

604- 20000

0540

604- 30005

0545

604- 31005

0550

604- 39000

0555 605- 00004

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*24 I nch Reinforced Concrete End Section

*30x19 Inch Reinforced Concrete End Section Elliptical

*Inlet Type C (5 Foot)

*I nl et

Type D (5 Foot)

*I nl et

Type R L 5 (5 Foot)

*Inl et

Type R Speci al

(10 Foot)

*Qutlet Structure

*Manhol e Sl ab Base (5 Foot)

*Manhol e Box Base (5 Foot)

*Manhol e Speci al

*4 Inch Non-Perforated Pipe Underdrain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

4.000

1, 209. 22000

1. 000
EACH
1,419. 52000

3. 000

3, 259. 63000

2.000

4,731. 73000

2.000

4,416. 28000

2.000
EACH
15, 246. 68000

2.000

12, 617. 94000

2.000

3, 995. 68000

1. 000

8, 727.41000

1. 000
EACH
19, 032. 06000

181. 000
LF
23.13000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

96. 000
85. 000
181. 000

Page 12

ESTI MATE RUN 08/ 10/ 2018

1, 966.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

05

12:22: 49

AMOUNT

4,836

1, 419.

9,778

9, 463

8, 832

30, 493

25, 235

3,995

8,727

19, 032

4,186

88

52

89

46

56

36

88

68

41

06

53



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0560 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 4, 269. 000 3, 859. 000
LF 410. 000 9, 893. 30
24.13000 4,269. 000 103, 010. 97
0560 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 0. 000 0. 00
12. 89000 0. 000 0.00
0565 606-01340 *End Anchorage Type 3D 8. 000 6. 000
EACH 2.000 1,561. 36
780. 68000 8. 000 6, 245. 44
0565 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
401. 27000 0. 000 0.00
0570 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 863. 51000 4. 000 7,454.04
0570 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
786. 98000 0. 000 0.00
0575 606-01380 *Transition Type 3H 4.000 4.000
EACH 0. 000 0. 00
839. 04000 4. 000 3, 356. 16
0575 MATERI AL ALLOMANCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
403. 80000 0. 000 0.00
0580 606-01460  *Medi an Termi nal 2.000 2.000
EACH 0. 000 0. 00
4, 345. 83000 2.000 8, 691. 66
0580 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 970. 93000 0. 000 0.00
0585 606- 02005 *End Anchorage (Fl ared) 8. 000 6. 000
EACH 2.000 4,520.90

2, 260. 45000 8. 000 18, 083. 60



CONTI D

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

CAT NO0200

0585

0590

0595

0600

0605

0610

0615

0620

0625

0630

0635

606- 20014

606- 21010

607- 00005

607-00010

607- 01000

607-11525

608- 00006

608- 00012

609-21010

609- 21020

MATERI AL ALLOWANCE Cuar dr ai |

End Treat

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre with Metal

Post s

*Fence (Plastic)

*Concrete Sidewal k (6 Inch)

*Curb Ranp (Special)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
1, 211. 97000
8, 136. 000
LF
19. 40000
8. 000
EACH
4,832. 93000
1. 000
EACH
247. 31000
4. 000
EACH
276. 18000
2, 200. 000
LF
1. 89000
1, 001. 000
LF
7. 84000
661. 200
sy
45. 21000
79. 200
sy
157. 72000
940. 900
LF
24. 18000
1, 259. 100
LF

24.18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
8,136. 000
8, 136. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

2,106. 000
0. 000
2, 106. 000

970. 000
31. 000
1, 001. 000

447. 300
213. 900
661. 200

8. 000
71.200
79. 200

58. 500
882. 400
940. 900

314. 000
945. 100
1, 259. 100

Page 14
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
157, 838. 40
157, 838. 40
0. 00
38, 663. 44
0.00
247. 31
0. 00
1,104.72
0.00
3,980. 34
243.04
7,847.84
9, 670. 42
29, 892. 85
11, 229. 66
12,491. 42
21, 336. 43
22, 750. 96
22,852.52
30, 445. 04



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0640 609-24100 *Cutter Type 2 (Variable) 1, 307. 000 831. 400
LF 0. 000 0.00
31. 54000 831. 400 26, 222. 36
0645 609-60011 Curb Type 6 (Section M 1, 780. 000 1, 780. 000
LF 0. 000 0. 00
26. 29000 1, 780. 000 46, 796. 20
0650 610- 00035 Medi an Cover Material (Concrete)(Special) 2, 482. 000 0. 000
SF 2,482. 000 17,100. 98
6. 89000 2,482.000 17, 100. 98
0655 612-00001  *Delineator (Type I) 104. 000 67.000
EACH 37.000 816. 96
22. 08000 104. 000 2,296. 32
0660 612-00002  *Delineator (Type II) 102. 000 76. 000
EACH 0. 000 0.00
23.13000 76. 000 1, 757. 88
0665 612-00003 *Delineator (Type I11) 16. 000 7.000
EACH 4.000 96.72
24.18000 11. 000 265. 98
0670 612-00037  *Delineator (Flexible) (Flat Munted) 33. 000 29. 000
EACH 4. 000 189. 28
47.32000 33. 000 1, 561. 56
0675 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 0. 000
I
) EACH 0. 000 0.00
157. 72000 0. 000 0.00
0680 612-00260  *Location Marker (Fiber Optic)(Done) 5. 000 2.000
EACH 1. 000 71.81
71.81000 3. 000 215. 43
0685 612-00270  *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
63. 36000 0. 000 0.00
0690 613-00200 *2 Inch Electrical Conduit 825. 000 640. 000
LF 0. 000 0.00

7.92000 640. 000 5, 068. 80



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0695 613-00206 *2 Inch Electrical Conduit (Bored) 700. 000 340. 000
LF 0. 000 0. 00
19. 53000 340. 000 6, 640. 20
0700 613-01100 *1 Inch Electrical Conduit (Plastic) 406. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0.00
0705 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 606. 000 9, 606. 000
LF 0. 000 0. 00
7.92000 9, 606. 000 76, 079. 52
0710 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 455. 000 725.000
LF 730. 000 6,942. 30
9.51000 1, 455. 000 13,837.05
0715 613-04100 *El ectrical System Mdifications 1. 000 1.000
LS 0. 000 0. 00
1, 584. 03000 1. 000 1, 584. 03
0720 613-07001 *Type One Pull Box 64. 000 61. 050
EACH 0. 000 0. 00
718. 09000 61. 050 43, 839. 39
0725 613-07002 *Type Two Pull Box 8. 000 3.000
EACH 5. 000 6, 388. 95
1,277. 79000 8. 000 10, 222. 32
0730 613-07011 *Pul | Box (11"x18"x12") 2.000 2.000
EACH 0. 000 0. 00
718. 09000 2.000 1,436.18
0735 613-07023  *Pull Box (24"x36"x24") 5. 000 1. 500
EACH 1. 500 1,916. 69
1,277. 79000 3. 000 3,833. 37
0740 613-10000 *Wring 1. 000 0. 485
LS 0. 000 0. 00
29, 040. 57000 0. 485 14, 084. 68
0741 613-10015 Breakaway Wring System 33. 000 33. 000
EACH 0. 000 0. 00

575. 00000 33. 000 18, 975. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0745 613-13003 *Lumi naire (Special)(LED) (50 Watt) 8. 000 8. 000
EACH 0. 000 0. 00
2,803. 74000 8. 000 22,429.92
0750 613-13006 *Lum nare (LED) (8500 Lunens) 33. 000 17. 000
EACH 0. 000 0. 00
549. 13000 17. 000 9,335.21
0755 613-32300  *Light Standard Steel (30 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,075. 08000 0. 000 0. 00
0760 613-32350 *Li ght Standard Steel (35 Foot) 33. 000 33. 000
EACH 0. 000 0. 00
2,075. 08000 33. 000 68, 477. 64
0765 613-40010 *Li ght Standard Foundati on 37.000 37.000
EACH 0. 000 0. 00
1, 478. 43000 37.000 54,701.91
0767 613-50010 Phot oel Cel | 1. 000 1. 000
EACH 0. 000 0. 00
115. 00000 1. 000 115. 00
0770 613-50105 *Li ghting Control Center (Pedestal Only) 1.000 1.000
EACH 0. 000 0. 00
7,904. 32000 1. 000 7,904. 32
0775 613-50410 *Li ght Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
3, 183. 90000 8. 000 25,471. 20
0780 614-00011 *Sign Panel (Class I) 43. 000 20. 500
SF 8. 000 159. 84
19. 98000 28. 500 569. 43
0785 614-00012 *Sign Panel (Class Il) 334. 800 309. 300
SF 25. 500 616. 59
24.18000 334. 800 8, 095. 46
0790 614-00013 *Sign Panel (Class I11) 611. 500 356. 800
SF 0. 000 0. 00

27.34000 356. 800 9,754.91



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0795 614-00040  *Sign Post (Special) 96. 000 12. 000
LF 0. 000 0. 00
21. 03000 12. 000 252. 36
0800 614-00818 *Steel Sign Post (W 8x18) 462. 000 353. 500
LF 0. 000 0. 00
78. 86000 353. 500 27,877.01
0803 614-01026 Steel Sign Post (W 10x26) MCR #1 - Additional Class 3 50. 700 50. 700
Sign
9 LF 0. 000 0. 00
104. 65000 50. 700 5, 305. 76
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 76. 000 35. 300
LF 23.000 483. 69
21. 03000 58. 300 1, 226. 05
0810 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 265. 500 213.900
Sl i pbase
LF 11. 000 416. 35
37. 85000 224.900 8,512. 47
0815 614-03003 *Concrete Footing (Type 3) 30. 000 23. 000
EACH 0. 000 0. 00
1, 892. 69000 23. 000 43, 531. 87
0818 614-03006 Conc Footing (Ty 6) MCR #1 - Additional Cass 3 Sign 2.000 2.000
EACH 0. 000 0. 00
3,277.50000 2.000 6, 555. 00
0819 614-80312 Barricade (Ty 3 F-B) 2.000 0. 000
EACH 2.000 2,834.76
1,417. 38000 2.000 2,834.76
0820 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0. 00
0.21000 0. 000 0. 00
0825 614-86737 *Surface Sensor 1. 000 1. 000
EACH 0. 000 0. 00
35, 376. 70000 1. 000 35,376. 70
0830 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 3, 000. 000 2,872. 000
LF 0. 000 0. 00

7.24000 2,872.000 20, 793. 28



CONTI D:

PREV QTY/

CAT NO0200

0835 615-00050

0840

619- 50060

0845

619- 50320

0850

621- 00450

0851

900- 00022

0852

900- 00022

0853

900- 00022

0855

623- 00164

0860

624- 20300

0865

625- 00000

0866 900-00010

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Enbanknment Protector Type 5

*3/4 Inch Plastic Pipe

*4 Inch Plastic Pipe

*Det our

Pavenent

Added Item (Square Yard)/ CMO# 3 Detour Pavenent

inch

Added Item (Square Yard)/ CMO# 3 Detour
inch

Pavenent

Added Item (Square Yard)/ CMO# 3 Detour Pavenent

inch

*Drip Emtter

*Det our Drainage Pipe (C ass 0)

Construction Surveying

Added Item (Hour)/ Construction Surveying

2

6

13.5

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
6, 426. 03000
1, 088. 000
LF
1. 73000
31. 000
LF
16. 30000
34, 500. 000
%
53. 67000
5, 546. 000
sy
9. 41000
2, 559. 000
sy
28. 22000
1, 080. 000
sy
63. 50000
878. 000
EACH
1. 16000
1, 744. 000
LF
42. 06000
1. 000
LS

181, 593. 24000

245. 600
HOUR
150. 00000

QrY TH'S PERI OD
QTY TO DATE

33, 420.
788.
34, 209.

5, 546.
. 000
5, 546.

2,559.
. 000
2, 559.

1, 080.
. 000
1, 080.

1, 744.
. 000
1, 744.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

440
560
000

000

000

000

000

000

000

. 000
. 000
. 000

000

000

. 843
. 133
. 976

. 100
. 500
. 600

Page 19

ESTI MATE RUN 08/ 10/ 2018

42, 322.

24, 151.

3, 075.

.00

.00

.00

02

.00

.00

.00

.00

.00

90

00

12:22: 49

AMOUNT

25, 704.

1,835, 997.

52, 187.

72,214.

68, 580.

73, 352.

177, 235.

36, 840.

12

.00

.00

03

86

98

00

.00

64

00

00



CONTI D

CAT NO0200

0870 626- 00000

0875

626- 01103

0880

627-00008

0885

627-00011

0890

627-00070

0895

627- 30405

0900

630- 00000

0905

630- 00007

0910

630- 00012

0915

630- 00015

0920 630- 00040

C20575
20575- BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY
*Mobi | i zation
*Public Information Services (Tier IIl)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Waterborne)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Uni formed Traffic Control

Coor di nati on

*Traffic Incident Managenent Pl an Devel oprent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

1. 000
LS
2,080, 000. 00000

1. 000
LS
32, 320. 86000
206. 000
GAL
99. 89000
957. 100
GAL
44. 69000
950. 000
SF
13. 67000
224.000
SF
17. 87000
3, 000. 000
HOUR
24.18000
423. 000
DAY
157. 72000
229. 000
DAY
709. 76000
25. 000
HOUR
21. 03000
1. 000
LS

4, 205. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.936
0. 000
0.936

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

820. 700
136. 400
957.100

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

2,312. 000
148. 000
2,460. 000

401. 000
22.000
423. 000

204. 000
25. 000
229. 000

11. 000
0. 000
11. 000

0.900
0. 000
0.900

Page 20

ESTI MATE RUN 08/ 10/ 2018

6, 095

3,578

3, 469

17,744

.00

.00

.00

72

.00

.00

64

84

00

.00

.00

12:22: 49

AMOUNT

1, 946, 880

32, 320

42,772

679.

59, 482

66, 715

162, 535

231.

3,785

00

86

.00

80

.00

06

80

56

04

33

38



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0925 630-00041  *Traffic Incident Managenent Plan |nplenentation 23. 000 18. 000
MON 2.700 1,419.53
525. 75000 20.700 10, 883. 03
0930 630-80001 *Fl ashi ng Beacon (Portable) 9. 000 8.100
EACH 0. 000 0. 00
788. 62000 8. 100 6, 387. 82
0935 630-80336 *Barricade (Type 3 MB) (Tenporary) 21. 000 18. 900
EACH 0. 000 0.00
315. 45000 18. 900 5,962.01
0940 630-80341  *Construction Traffic Sign (Panel Size A) 126. 000 113. 400
EACH 0. 000 0. 00
84. 12000 113. 400 9, 539. 21
0945 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 90. 000
EACH 0. 000 0. 00
115. 67000 90. 000 10, 410. 30
0950 630-80343  *Construction Traffic Sign (Panel Size C) 50. 000 37.800
EACH 0. 000 0. 00
115. 67000 37.800 4,372.33
0955 630-80344  *Construction Traffic Sign (Special) 356. 000 320. 400
SF 0. 000 0.00
13. 67000 320. 400 4,379. 87
0960 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
893. 77000 5. 400 4, 826. 36
0965 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ye) EACH 0. 000 0. 00
2, 733.89000 3. 600 9, 842. 00
0970 630-80360  *Drum Channeli zi ng Device 376. 000 338. 400
EACH 0. 000 0. 00
52. 57000 338. 400 17,789. 69
0975 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00

52.57000 0. 000 0. 00



CONTI D

CAT NO0200

0980 630-80367

0985

630-80370

0990

630- 80380

0992

630- 80391

0995

630- 85010

1000

630- 85041

1005

632- 00000

1010

700- 70002

1015

700- 70010

1020

700-70011

1025 700-70012

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

Channel

Dev (Fi xed)

I mpact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A ANTI CI PATED CMO

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 577. 24000
28, 039. 000
LF
20. 93000
280. 000
EACH
10. 51000
29. 000
EACH
51. 04000
12. 000
EACH
4, 403. 05000
143. 000
DAY
420. 60000
1. 000
LS
45, 295. 93000
350, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

25, 235. 100
0. 000

25,235. 100

252. 000
0. 000
252. 000

26.100
0. 000
26. 100

9. 000
0. 000
9. 000

122. 000
21.000
143. 000

0. 900
0. 100
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 680. 460
0. 000
1, 680. 460

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 08/ 10/ 2018

8, 832

4,529

.00

.00

.00

.00

.00

60

59

.00

.00

.00

.00

12:22: 49

AMOUNT

5,678

528, 170

2,648

1,332

39, 627

60, 145

45, 295

1,680

06

64

52

14

45

80

93

.00

.00

46

.00



CONTI D

PREV QTY/

CAT NO0200

1030 700-70013

1032

700- 70015

1035

700- 70016

1040

700-70018

1045

700- 70019

1050

700- 70021

1055

700- 70082

1060

700- 70155

1065

700- 70230

1070

700- 70380

1075 700- 70594

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY
F/ A Concrete Pavenent |ncentive

F/ A Mobilization / CMO #11

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

El ectrical Service

Surface Course Maintenance

F/ A Pavenent

F/ A Communi cation Lines Long Di stance

F/ A Erosion Control

F/ A DRB Standing Conmittee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
114, 500. 000
FA
1. 00000
0. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
120, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 120. 000
HOUR
1. 00000
5, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
30, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

23,086
0
23,086

1,828
. 000
1,828

3,524
. 000
3,524

. 000
. 000
. 000

. 000
. 000
. 000

910
000
910

. 000
. 000
. 000

720

720

440

440

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:22: 49

AMOUNT

23,086

1,828

3,524

.00

.00

91

.00

72

44

.00

.00

.00

.00

.00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1076 900-00006  Added Item (Dollar)/ Overweightr Price Reduction 0. 000 -800. 000
DOL 0. 000 0.00
1. 00000 - 800. 000 - 800. 00
1077 700-70110 F/ A Install MCR #2 - Bench for Paver 2,680. 260 2, 680. 260
FA 0. 000 0. 00
1. 00000 2, 680. 260 2,680. 26
1078 900- 00006 Added Item (Dol lar)/ MCR #4 - Additional MT Scan 2,412.500 2,412.500
DOL 0. 000 0.00
1. 00000 2,412.500 2,412.50
1079 900- 00014 Added Item (Lunp Sum)/ CMO #8 Additional Overhead 1. 000 1. 000
LS 0. 000 0. 00
20, 104. 19000 1. 000 20, 104. 19
1083 900- 00005 Added Item (Day)/ CMO #11 Overhead Cost 0. 000 0. 000
DAY 0. 000 0.00
2,234.32920 0. 000 0. 00
1084 900- 00014 Added Item (Lunp Sum)/ CMO #16 Additional Overhead 0. 000 0. 000
LS 0. 000 0. 00
22,348. 00000 0. 000 0.00
1267 900-00014  Added Item (Lunmp Sum)/ 1. 000 1. 000
LS 0. 000 0.00
1, 587. 00000 1. 000 1, 587. 00

CAT 0200 CURRENT AMI $19, 921, 319.91$ 594, 850. 33 $18, 510, 505. 19
CAT NO0300 300 STRUCTURES (C-17-Q.)

1085 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
37,101. 61000 1. 000 37,101. 61
1090 206- 00000 Structure Excavation 1, 235. 000 1, 235. 000
CcY 0. 000 0.00
16. 02000 1, 235. 000 19, 784.70
1095 206-00100 Structure Backfill (Cass 1) 1, 335. 000 1, 335. 000
cY 0. 000 0.00

36. 02000 1, 335. 000 48, 086. 70



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1100 206- 00360 Mechani cal Rei nforcement of Soil 1, 157. 000 1,157. 000
cY 0. 000 0.00
11. 62000 1, 157. 000 13, 444. 34
1105 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
21, 513. 59000 1.000 21,513.59
1110 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
18, 211. 90000 1. 000 18, 211. 90
1115 503-00024 *Drilled Caisson (24 Inch) 439. 000 439. 000
LF 0. 000 0. 00
120. 63000 439. 000 52, 956. 57
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0.00
170. 05000 128. 000 21, 766. 40
1125 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1,287.000
SY 0. 000 0. 00
52. 07000 1,287.000 67,014. 09
1130 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 1, 049. 000 1, 049. 000
CF 0. 000 0. 00
121. 63000 1, 049. 000 127, 589. 87
1135 601- 03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1140 601-40400  Structural Concrete Stain 916. 000 916. 000
SY 0. 000 0.00
9. 16000 916. 000 8, 390. 56
1145 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0.87000 116, 615. 000 101, 455. 05
1150 603-50015 *15 Inch Plastic Pipe 66. 000 66. 000
LF 0. 000 0. 00

184. 01000 66. 000 12, 144. 66



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1155 606-11000 *Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0.00
121. 29000 378. 000 45, 847. 62
1160 613-00100 1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00
15. 84000 200. 000 3, 168. 00
1165 613-00200 2 Inch Electrical Conduit 440. 000 440. 000
LF 0. 000 0.00
7.92000 440. 000 3, 484. 80
1170 618-00184  *Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1170 MATERI AL ALLOWANCE Prestress Concrete | (BT84) 0. 000
LF 0. 000 0.00
147. 02000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,163,431.32$ 0.008% 1,163,431.32

CAT NO0301 301 STRUCTURES (C-17-GV

1175 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37,101. 61000 1.000 37,101.61
1180 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 206-00000  Structure Excavation 216. 000 216. 000
cY 0. 000 0. 00
16. 02000 216. 000 3, 460. 32
1190 206-00100  *Structure Backfill (Cass 1) 1, 353. 000 1, 353. 000
cY 0. 000 0.00
36. 02000 1, 353. 000 48, 735. 06
1195 206- 00360 Mechani cal Rei nforcenment of Soil 1, 159. 000 1, 159. 000
cY 0. 000 0. 00

11. 62000 1,159. 000 13, 467. 58



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1200 503-00024 *Drilled Caisson (24 Inch) 438. 000 438. 000
LF 0. 000 0.00
120. 63000 438. 000 52, 835. 94
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21,766. 40
1210 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 1, 287. 000 1,287.000
Sy 0. 000 0.00
52. 07000 1, 287. 000 67,014. 09
1215 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 111. 000 1,111. 000
CF 0. 000 0. 00
121. 63000 1,111. 000 135, 130. 93
1220 601-03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1225 601- 06150 Concrete (Patching) 291. 250 291. 000
SF 0. 000 0. 00
48. 18000 291. 000 14, 020. 38
1230 601-40400 *Structural Concrete Stain 916. 000 916. 000
Sy 0. 000 0.00
9. 16000 916. 000 8, 390. 56
1235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1240 603-50015 15 Inch Plastic Pipe 78. 000 78. 000
LF 0. 000 0. 00
184. 01000 78.000 14, 352.78
1245 606-11000 Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0. 00
121. 29000 378. 000 45, 847. 62
1250 613-00100 *1 Inch Electrical Conduit 220. 000 220. 000
LF 0. 000 0. 00

15. 84000 220. 000 3, 484. 80
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PCN: 20575-BI D ESTI MATE RUN 08/ 10/ 2018
PRQJECT: | MD253- 242 ESTI MATE NO 0023 12: 22: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1255 613-00200 2 Inch Electrical Conduit 500. 000 500. 000
LF 0. 000 0.00
7.92000 500. 000 3, 960. 00
1260 618-00184  Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1265 621-00500 *Tenporary Bridge 1. 000 1.000
LS 0. 000 0.00
318, 124. 56000 1. 000 318, 124. 56
CAT 0301 CURRENT AMI $ 1,450, 630.59 $ 0.00%$ 1,450, 618.54

CAT NO0302 302 WALLS

1270 206-00000 *Structure Excavation 1, 657. 000 1, 657. 000
cY 0. 000 0. 00
16. 02000 1, 657. 000 26, 545. 14
1275 206-00100  *Structure Backfill (Class 1) 2, 452. 000 2, 452. 000
cY 0. 000 0.00
36. 02000 2,452.000 88, 321. 04
1280 206-00360  *Mechani cal Reinforcenent of Soil 1, 324. 000 1, 324. 000
cY 0. 000 0. 00
11. 62000 1, 324. 000 15, 384. 88
1285 504-04420  Precast Panel Facing 3,121. 000 3,121. 000
SF 0. 000 0. 00
21.94000 3,121. 000 68, 474.74
1285 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
18. 64900 0. 000 0. 00
1290 504- 06400 *Soi | Nail Wall 9, 526. 000 9, 526. 000
SF 0. 000 0.00
24.71000 9, 526. 000 235, 387. 46
1295 507- 00000 Concrete Slope and Ditch Paving 25. 000 25. 000
cY 0. 000 0. 00

508. 52000 25. 000 12,713.00



CONTI D:

CAT NO0302

1300 601-03050

1305 601-40302

1310 602-00020

CAT NO0400

1315 620-00002

1320 620-00012

1325 620-00020

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
302 WALLS

*Concrete Class D (Wall)

*Structural

*Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

Concrete Coating (Anti-Graffiti)

(Epoxy Coat ed)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 29
ESTI MATE RUN 08/ 10/ 2018

ESTI MATE NO. 0023 12: 22: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
196. 000 196. 000
oy 0. 000 0. 00
632. 34000 196. 000 123, 938. 64
10, 688. 000 8, 665. 400
SF 2, 022. 600 2, 285. 54
1. 13000 10, 688. 000 12, 077. 44
10, 454. 400 10, 454. 000
LB 0. 000 0. 00
0. 87000 10, 454. 000 9, 094. 98
CAT 0302  CURRENT AMT $  591,937.67 $ 2,285.54% 591, 937.32
1. 000 1. 000
EACH 0. 000 0. 00
58, 594. 57000 1. 000 58, 594. 57
1. 000 1. 000
EACH 0. 000 0. 00
46, 476. 11000 1. 000 46, 476. 11
2.000 2.000
EACH 0. 000 0. 00
2, 018. 87000 2. 000 4,037. 74
CAT 0400  CURRENT AMT $ 109, 108.42 $ 0.00$ 109, 108. 42
PRQJECT TOTAL CURRENT AMI $23,236,427.91$ 597, 135. 87 $21, 825, 600. 79



